
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:37 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 326 Date: 13-Jun-2011 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 643

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny w/moderate winds

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Addressed miscellaneous surveying issues on the project related to OBG (bikepath) and cable works.
- Refer to Lalit's diary for more details regarding ABFs operation, labor, and equipment for preparations for
the Shear Key and Bearing work at the E2 cap beam. See the photos below for additional details and
comments.
- Refer to Abbas Iranmanesh, John Lyons, and Roman Granados's diaries for more details regarding the
W-Line backspan catwalk erection operation, labor, and equipment. See the photos below for additional
details and comments.

Attachment

ABF surveyors placing a pipe w/reflectors on one of the "U" frames of
the W-Line backspan catwalk, which will be used to set the sag of the

catwalk.

ABF in the process of erecting the W-Line backspan catwalk.
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The W-Line backspan catwalk pinned to the saddle bracket support. ABF resuming placing bikepath panels on the brackets attached to the
E-Line OBG.

Closeup photo of the free hanging pipe with reflectors. Preparations are being made for the Shear Key and Bearing work at
the E2 cap beam.

ABF in the process of erecting the W-Line backspan catwalk. Kinks in the catwalk were observed while in the process of erecting the
W-Line backspan catwalk.
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Kinks in the catwalk were observed while in the process of erecting the
W-Line backspan catwalk.

Bikepath panel 9-11 where the north end near PP9 seen in the photo is
still not bearing on the bracket after the panel was removed to place

trav. Rail

ABF in the process of erecting the W-Line backspan catwalk. Bikepath panels 9-11 and 11-13 were placed for a second time over
the weekend after the traveler rail was placed.

Working platform mobilized at the new E2 pier in preparation for the
upcoming Shear Key and Bearing work at the E2 cap beam.

ABF ironworkers getting ready to pin the W-Line backspan catwalk to
the saddle bracket support.
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